United States Environmental Protection Agency
Pollution Report

EPA Region § Records Ctr.
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DATE: March 3, 1997 304870
SUBJECT: Pollution Report for the Dayton Electroplate Site,
Dayton, Montgomery County, Ohio.
FROM: St.eve Renninger, OSC, U.S. EPA, Region V ERB, Cincinnati,
10 ) OO (ERU/REGV)
TO: E. Watkins, USEPA, OSWER, Wash. DC..... ..., (VIA LAN)
R. Karl, Chief, ERB, Chicago, IL.....ccuuiiiuniuneeenn. (VIA LAN)
-’ J. El-Zein, Chief, RS-1, Grosse Ile, MI.............. (VIA LAN)
A. Lilly, ESS, Chicago, IL.......uuuumnmeeemnnnennnn. (VIA LAN)
G. Narsete, Ofc Pub Affairs, Chicago, IL............. (VIA LAN)
J. Deleon, USEPA, ORC, Chicago, IL......cceuiueeneeno.. (VIA LAN)
E. Rothschild, Ohio EPA, Dayton, OH............... (5132856249)
D. Combs, Ohio EPA, Dayton, OH............. ....... (5132856404)
C. Morton, Ohio EPA, DERR, Columbus, OH........... (6146443250)
K. Clouse, Ohio EPA, DERR, Columbus, OH........... (6146443250)
D. Hall, City of Dayton, Env. Mang., Dayton, OH...(5132282833)
A. Steele, Dayton Fire Dept., Dayton, OH.......... (5134434519)
N. Zebrowski, City of Dayton, Code Enf., Dayton,OH(5134434294)
B. Ring, Dayton Haz-Mat Coordinator, Dayton, OH...(5138544721)
PCLREP NO. &
W
ITI. BACKGRCOUND
Site Nc: A562
Response Authority: CERCLA
NPL Status: None
Start Date: January 3, 1997
Completion Date: TBD
Latitude: 39'46.724" North
Longitude: 84'09.762" West
CERCLA Incident Category: Removal
ITI. SITE INFORMATION
A. Background:
°

Refer to POLREP 1 for site background information.
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B. Site Location/Description:

The DE site is located at 1030 Valley Street, Montgomery
County, Ohio. The DE site is located in an
industrial/residential area within the northeast area of
Dayton, Ohio. The DE site occupies approximately 4 acres
bordered by Valley Street and State Route 4. The DE site
includes two site buildings covering 60,000 square feet and
four separate plating lines.

RESPONSE INFORMATION
A. Current Situation:

Abandoned wastes on site included acids, cyanide, caustics,
flammakle liquid, and mercury. Site security was initiated on
January 3, 1997 due to vandalism and trespassing. On January
9, 1997, the Superfund Technical Assistance and Response Team
(START) with assistance from the ERCS contractor initiated
sampling and documentation of all wastes on site. Hazard
categorization began on January 20, 1997 and was completed on
January 24, 1997. An ERCS crew was mobilized on February 4,
1997 tc begin containing the wastes and preparing them for
transpcrtation and disposal off site. Transformers, debris,
and base-neutral liquid transported for off-site disposal
between 2/4-2/17.

B. Actions Taken:

February 18 and 19, 1997 - ERCS Response Manager on site to
oversee the installation of a door in the southwest corner of
building 1. The door will be used to remove vats from the
rear of the building.

February 20, 1997 - The ERCS crew is re-mobilized to site.

Two tankers of chromic acid liquid totalling 6,840 gallons and
four tankers of caustic liquid totalling 18,400 gallons were
transpcrted off site for disposal. Chemical Services, Inc.
picked up 67 55-gallon drums containing virgin product acid
and caustic liquid. Billy Ring, Haz-Mat Coordinator of the
Dayton Regional Hazardous Materials Response Team met with 0SC
Renninger and toured the site.

February 21, 1997 - Two Baker Tanks used to consolidate acid
liquids were demobed from site. Empty drums continued to be
cut up and consolidated into debris boxes. A drum staging
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area was completed in building 3 and all drums awaiting T&D
were staged.

February 22 and 23, 1997 - Site shut down for the weekend.
Twenty-four hour security remains on site.

February 24, 1997 - Two caustic liquid tankers (9,182 gallons)
and one tanker of base-neutral liquid (4,633 gallons) were
transported off site for disposal. A box containing 25 yards
of FO0C7 and F008 waste (debris) was transported off site.

February 25, 1997 - One tanker of caustic liquid was rerouted
from Dynecol, Inc. to Chem Waste Management because of an
elevated cyanide concentration within the one load of caustic
liquid. Ten cylinders were taken off site and returned to
B.0.C. Gases in Dayton, Ohio. Two unknown cylinders remain cn
site. One tanker (4,800 gallons) of base-neutral liquid was
transported off site. Demolition of seven tanks on the south
end of building 1 and five large fiberglass tanks (tank farm)
initiated. A member of the Dayton Fire Department was on site
for an update of the site activities.

February 26, 1997 - One box of debris (25 yards) was
transpcrted off site for disposal. Dismantling of the tank
farm continued. The south end of building 1 was completed and
the dismantling of the wastewater treatment (WWT) area was
initiated.

February 27, 1997 - A box of F006 filter cake containing ten
cubic yards was transported for disposal. An underground
storage tank containing flammable liquid was found on site.
Continued to dismantle the WWT area and tank farm. Empty
drums continued to be consolidated.

February 28, 1997 - One box of debris containing 25 yards and
one box of PPE containing 20 yards were shipped off site for
disposal. Continued dismantling the WWT area and tank farm.

March 1 and 2, 1997 - Site shut down for the weekend. Twenty-
four hour security remains on site.

March 3, 1997 - Dayton Fire Department on-scene to extinguish
a fire in the WWT room that was started during hot-cutting of
an empty tank. Site contingency plan implemented with no
evacuations necessary. Dayton Fire Department departed site
at 1130 hours.
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cC. Next Steps:
Continue 24-hour site security.

Complete transportation of liquid and drummed waste off site
for disposal.

Dismantle four empty plating lines for off-site disposal.

D. Key Issues:

Drummed wastes remaining on site include cyanide solids (2),
hydrogen peroxide (2), flammable solids (4), oxidizing solids
(2), sodium hydrosulfite (1), and mercury labpack (1).

COST INFORMATION

Estimated costs as of February 28, 1997:

Budget Cost to Date Remaining
Technology 500,000 219,652 280,348
50,500 22,737 27,763
irect 39,600 25,145 14,455
590,100 267,534 322,566



